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2. ACTION TAKEN:

A. To date, the following work has been performed on the
contents of building 28:

1) 806 full drums have been staged.
906 of these drums have been sampled.
906 of these drums have been logged.
522 empty drums have been removed and staged in building 24.
2) Two hundred and seventy containers of base/neutral liquids
have been bulked inteo a 10,000 gallon bulking chamber.
The emptied drums have been staged in bldg. 24
awaiting decontamination and shredding.
3) Wooden catwalks on the third and fourth floors have
been taken down, cut into 4-foot sections, staged
on pallets and transferred to a 30 yard roll-off
dumpster for disposal as contaminated waste.
4) Contaminated debris from the second and third floors
of bldg. 28 have been transferred to a hazardous
waste roll-off.
5) The fourth floor has been cleared of all drums and
debris and is ready for decontamination by high
pressure water lasers.

B. The following illustrates the total number of
containers/drums (5 gallons and over) and their
respective locations on site. These containers/drums have
been staged, sampled and logged:

Building Total No. of Containers/Drums
S1 81
s2 22
16 5
24 2
26 25
27 11
30 64
25 (basement) 57

C. To date, ERCS has completed wrapping polyethylene
sheeting around the asbestos lagging from pipes and
tanks in the following areas:

1) Fourth floor of building 28
2) Third floor of building 28
3) Second floor of building 28
4) First floor of building 25
5) Stairwell area of building 28

D. EPA/TAT and ERCS continue to enter 1900-55 data into
the Removal Cost Management System (RCMS). RCMS is now
on line and will be used to track daily costs incurred
throughout the removal action.




b

E. In response to the meeting held with the EPA Emergency
Response Team on October 29, 1987, EPA/TAT are rewritting
and reformating the existing site safety plan. The
revised safety plan will conform to the format and
requirements of the revised OSHA guidelines.

F. On Tuesday, November 3, 1987, Chem Waste Management
mobilized on site to begin lab packing operations. To
assist in identification of containers to be lab packed,
a former chemist of the Arkansas Chemical Company is on
site to review ongoing video transmissions.

3. FUTURE PLANS AND RECOMMENDATIONS:

A. ERCS’ Health and Safety Officer will continue air
monitoring and sampling.

B. EPA will continue employing the consultative services of
two former employees of Arkansas Chemical Company during
the lab packing operation.

C. EPA will continue to provide 24 hour site security.

D. EPA and TAT will evaluate the bids submitted by subcontractors
for decontaminating the floors of building 28 using a
high pressure water system.

4, FINANCIAL ACCOUNTING:

A. Total Project Ceiling Authorized $ 1,966,009
B. Mitigation Contract Ceiiing $ 1,598,009
C. Expenditures for Mitigation Contracts
1. a. Amount obligated to ERCS contractor
for Delivery Orders #8893-02-073 and

#7445-02-008 (DCNs KCS - 381, 629, 633,
710, 726, 730, KE-0001) as of

November 4, 1987. $ 725,380
1. b. Amount de-obligated due to contract

rollover $ 1,991
1. c. Total amount obligated to date T % 723,389
1. d. Estimated mitigation expendi tures

as of November 4, 1987 $ 623,742
1. e. Balance Remaining $ 09,647

D. Unobligated Balance Remaining $ 874,620
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Estimate of Total Expenditures to Date
for All Mitigation Contracts

Other Extramural Caosts as of November 4,

1. a. TAT Salary/Travel (estimated)

Intramural Costs as of November 4, 1987
1. a. EPA Salary/Travel (estimated)

Total Expenditures

Percent of Total Project Ceilxng
Percent of $2 Million

FURTHER

1987

$ 623,742
$ 54,341
$ 32,302
$ 710,385
36. 1%
35.5%

Pane,

Response and
Prevention Branch

DATE RELEASED: _ NOVEMBER 6,

POLREPS g
FORTHCOMING \/ SUBMITTED BY: ,”Zaﬂj(. ’f fﬂ/lu
Mark P.

0sc

198%






